

August 5 Notes

We met with the contractors on Tuesday, August 4, and decided on the best approach to resolving the drainage issues with the interactive fountain in Lillian Webb Park. SEI is preparing the drawings for a cost estimate. The plan is to enlarge the area around the fountain and change the slope of the concrete basin to eliminate puddling and damage to planting areas.

The DDA meets again on Thursday, August 6 from 8:00 to 9:30 AM in the second floor conference room in City Hall. The public is welcome.