

TOWN CENTER LCI Proposed Meeting Schedule

December 2011

December 13, 2011	Project Management Team Meeting	10:00 am, City Hall
December 13, 2011	Core Team – Initiation Meeting	11:30am – 1:00 pm, City Hall
December 13, 2011	PM Team Study Area Tour	1:00 pm – 3:00 pm

January 2012

January 3, 2012	Project Management Team Meeting	10:00 am, City Hall
January 3, 2012	Core Team Meeting #1	11:30am – 1:00pm, City Hall
Week of Jan 15 th	Property Owner and Stakeholder Interviews	Varies; via Teleconference
January 25, 2011	Community Meeting #1: Plan initiation	7:00pm- 8:30pm, Community Center

February 2012

February 7, 2012	Project Management Team Meeting	10:00 am, City Hall
February 7, 2012	Core Team Meeting #2	11:30am – 1:00pm, City Hall
February 16, 2012	Business owner Roundtable	TIME, LOCATION TBD
February 22, 2012	Core Team Placemaking Design Workshop	TBD

March 2012

March 13, 2012	Project Management Team Meeting	10:00 am, City Hall
March 13, 2012	Core Team Meeting #3	11:30am – 1:00 pm, City Hall
March 14, 2012	Community Meeting #2: Presentation of Alternative Scenarios	7:00pm – 8:30pm, Community Center

April 2012

April 10, 2012	Project Management Team Meeting	10:00 am, City Hall
April 10, 2012	Core Team Meeting #4	11:30am-1:00pm, City Hall
April 16, 2012	City Council Work Session #1	6:30 pm, City Hall
April 18, 2012	Community Meeting #3: Present Draft Plan	7:00pm – 8:30pm, Community Center

May, 2012

May 8, 2012	Project Management Team Meeting	10:00 am, City Hall
May 8, 2012	Core Team Meeting #5	11:30am- 1:00 pm, City Hall
May 21, 2012	City Council Work Session #2	6:30pm, City Hall
May 23, 2012	Community Meeting #4: Present Final Plan	7:00pm – 8:30pm, Community Center

June 2012

June 12, 2012	Project Management Team Meeting	10:00 am, City Hall
June 12, 2012	Core Team Meeting #6	11:30 – 1:00 pm, City Hall